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PROJECT STATUS REPORT 

September 30, 2008 

 

 

 

 

 

a. I-680 Auxiliary Lanes (1106)   

 

Lead Agency:  CCTA  

 

Project Description:  This project provides auxiliary lanes on I-680 from the Diablo Road Interchange in 

Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following segments:  

Segment 1, Diablo Road to Sycamore Valley Road.  Segment 2, Sycamore Valley Road to Crow Canyon Road. 

Segment 3, Crow Canyon Road to Bollinger Canyon Road. 

 

Current Project Phase:  Landscaping of Segments 1 & 3. 

 

Project Status:  Landscape construction for Segments 1 & 3 began in January 2008.  The landscaping 

construction was completed in September 2008.  Several years of Plant Establishment and Maintenance follows 

the initial construction. 

 

Issues/Areas of Concern:  None. 

 

 

b. I-680/SR 4 Interchange (1117)    

 

Lead Agency:  CCTA  

 

Project Description:  The ultimate project will provide a three-level interchange with two direct connectors for 

the high demand northbound to westbound and southbound to eastbound movements at I-680 and SR 4. 

Current Project Phase:  Project Report/Environmental Document 

Project Status:  Because the project now falls under the new NEPA delegation to Caltrans, staff has worked 

through the final steps for processing the document with Caltrans.  This schedule targets sending the final 

document to the State Clearinghouse in October.  The Final Project Report is under review by Caltrans who is 

now questioning the traffic in regards to achieving a 20 year design life. Some additional traffic work was done 

to address their questions. 

 

Issues/Areas of Concern:  It now appears Caltrans is requiring a whole new traffic forecast which will prolong 

sign off for many months.  This is unacceptable and will be discussed with District and management. 

 

 

c. Alhambra Avenue Widening (1203) 

 

Lead Agency:  City of Martinez 

 

Project Description:  The second phase of the project will install additional lanes, traffic signals and 

soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4. 

 

Current Project Phase:  Construction.   

 

INTERSTATE 680 CORRIDOR 
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Project Status:  In 2006, the Authority approved an appropriation of $5,456,499 for construction, which 

started in June 2007.  The Project is rescheduled for completion in December 2008 because of some change 

orders.   

 

Issues/Areas of Concern:  None.   

 

 

d. Pacheco Boulevard Widening (1216)   No changes from last month. 

 

Lead Agency:  Contra Costa County  

 

Project Description:  This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road 

in the Martinez area.  Environmental clearance and preliminary design plans for the new project need to be 

completed. 

 

Current Project Phase:  Environmental clearance (started but now on hold).  

 

Project Status:  The County is planning to environmentally clear the entire project using County funds.   

 

Issues/Areas of Concern:  Project has a funding shortfall and requires coordination with the State to replace 

the railroad overcrossing.  $4.9 million is programmed for the project from Measure J. 

 

 

e. Iron Horse Trail Crossing at Treat Boulevard (1219) 

 

Lead Agency:  Contra Costa County  

 

Project Description:  This project will construct a bicycle/pedestrian bridge along the Iron Horse Trail 

alignment crossing Treat Boulevard in the vicinity of Jones Road. 

 

Current Project Phase:  Design. 

 

Project Status:  Project design started in July 2002.  The last remaining right-of-way clearance activity is 

underway.  The Project was successful in securing an additional $340,000 in Countywide TLC funds for a total 

of $1,000,000 in Countywide TLC funds.  Project cost is now estimated at $8.2 million.  The County signed an 

agreement with PG&E for relocation of transmission lines.  One piece of property and one easement were 

purchased for that reason.  County is finalizing the PSE package to submit request for Construction 

Authorization for early 2009.  

 

Issues/Areas of Concern:  Significant utility relocation is required which has adversely affected the schedule.  

Construction is rescheduled to early 2009. 

 

 

f. Commerce Avenue Extension (1214)   No changes from last month. 

 

Lead Agency:  Concord 

 

Project Description:  The project will extend Commerce Avenue between Pine Creek and Waterworld 

Parkway and will rehabilitate the pavement section between Concord Avenue and its end near the cul de sac. 

 

Current Project Phase:  Design. 
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Project Status:  The City completed the 90% design plans and specifications in December 2006.  The City is 

currently finalizing the environmental document.  Construction is rescheduled for early 2009. 

 

Issues/Areas of Concern:  Staff is still working with Caltrans to obtain the environmental clearance, which is 

taking longer than had been anticipated and is now expected in fall 2008. 

 

 

g. Contra Costa Blvd. Signal Coordination (1221)   No changes from last month. 

 

Lead Agency:  City of Pleasant Hill 

 

Project Description:  The project will synchronize the traffic signals along Contra Costa Boulevard between 

the I-680 off-ramp (near Pleasant Hill/Martinez city limits) and Oak Park Boulevard.  

 

Current Project Phase:  Construction. 

 

Project Status:  The Authority appropriated $125,762 for construction on September 19, 2007.  Orders for 

traffic management software and necessary hardware for the signals have been received.  Software has been 

installed and hardware is currently being installed.  The system will be fully operational by fall 2008. 

 

Issues/Areas of Concern:  None. 

 

 

h. Ygnacio Valley Road Slide Repair (1220)   

 

 Lead Agency:  City of Concord 

 

 Project Description:  Heavy rains in December through April 2006 triggered a landslide on a hillside in the 

City of Concord which caused the soil under Ygnacio Valley Road to shift, resulting in upheaval of the 

pavement along an 800 ft. section of the slow lane in the eastbound direction west of Cowell Road.  The City 

has received $2.3 million in federal emergency relief funds for the permanent restoration of the shoulder and 

roadway.   

 

 Current Project Phase:  Construction 

 

 Project Status:  The Authority appropriated $270,000 for construction on March 19
th
, 2008.  Environmental 

clearance was received on April 30
th
, and construction activities on the slide repair are anticipated to begin this 

Fall.  Concord City Council awarded the construction contract on September 8, 2008, with the winning bid 

coming at $1,869,549 or 26% under the engineer’s estimate. 

 

 Issues/Areas of Concern:  None. 

 

 

i. Sycamore Valley Road Improvements (1719)   

 

 Lead Agency:  Town of Danville 

 

 Project Description:  The project will restripe Sycamore Valley Road between Camino Ramon and Brookside 

Road to provide an additional westbound travel lane and a 5 foot bike lane.  The additional lane will provide 

increased storage space for traffic making a right turn at the I-680 northbound on-ramp.  Currently, queues on 

westbound Sycamore Valley Road extend beyond Camino Ramon impeding westbound through traffic. 

 

 Current Project Phase:  Construction 
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 Project Status:  Contract was awarded to Ghilotti Brothers, Inc. for $326,854 on June 17, 2008 (engineer’s 

estimate was $404,045).  The Authority appropriated funds for construction on March 19, 2008, and 

construction is underway.   

 

 Issues/Areas of Concern:  None. 

 

 

 

 

 

a. Railroad Avenue to Loveridge Road (1405)   

 

Lead Agency:  CCTA  

 

Project Description:  The project widened the existing highway from two to four lanes in each direction 

(including HOV lanes) from approximately one mile west of Railroad Avenue to approximately ¾ mile west of 

Loveridge Road and provided a median for future transit.   

 

Current Project Phase: Landscaping 

 

Project Status:  All highway and local road construction is complete.  Right of way close-out activities 

continue.  The construction work for the City of Pittsburg’s portion of the landscaping was completed in 

October 2007.  Final Design Plans for the freeway mainline landscaping are complete and are being reviewed.  

The construction contract for the mainline landscaping is scheduled to be advertised in November with 

construction beginning in February or March 2009. 

 

Issues/Areas of Concern:  None. 

 

b. Loveridge Road to Somersville Road (1406)   

 

Lead Agency:  CCTA  

 

Project Description:  The project will widen State Route 4 (e) from two to four lanes in each direction 

(including HOV Lanes) between Loveridge Road and Somersville Road.  The project provides a median for 

future mass transit.  The environmental document also addresses future widening to SR 160. 

 

Current Project Phase:  Final design for the widening from Loveridge Road to Somersville Road. 

 

Project Status:  Monthly Project Development Team (PDT) Meetings and specialty meetings including utility 

companies and BART are on-going.    The PS&E package was submitted to Caltrans at the end of September.  

 

Construction of the pump station is now complete.  This area has been fenced and is anticipated to be used for 

staging of the PG & E relocation work and the follow on mainline contract.   

 

Monthly meetings are ongoing for all right of way activities.  The Construction and Maintenance (C&M) and 

property disposition agreement is being circulated for signature.  The CEQA process for the Team Track is 

complete.  Construction of the team track is anticipated to start in winter. 

 

Issues/Areas of Concern:  The schedule for the project has been re-assessed in order to accommodate eBART 

in the median.  Right of way is still the critical path, specifically utility easements required for relocation of the 

major PG&E facilities.  The provisions of SB1210 will likely adversely affect schedule. 

 

ROUTE 4 EAST 
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c. Somersville Road to SR 160 (1407)   

 

Lead Agency:  CCTA  

 

Project Description:  This project will widen State Route 4 (e) from two to four lanes in each direction 

(including HOV Lanes) from Somersville Road to Hillcrest Avenue and then six lanes to SR 160, including a 

wide median for transit.  The project also includes the reconstruction of the Somersville Road Interchange, 

Contra Loma/L Street Interchange, G Street Overcrossing, Lone Tree Way/A Street Interchange, Cavallo 

Undercrossing and the Hillcrest Avenue Interchange.    

 

Current Project Phase:  Right of Way Acquisition & Final design.   

 

Project Status:  The final design (PS&E) for this project has been divided into four segments: 1) Somersville 

Interchange; 2) Contra Loma Interchange and G Street Overcrossing; 3A) A Street Interchange and Cavallo 

Undercrossing and 3B) Hillcrest Interchange.    Monthly design coordination meetings are on-going with 

Caltrans, City of Antioch and PG&E.   

 

The re-validation environmental document, prepared to cover the change in the project to include a wider 

median for future transit, has been completed.   

 

Segment 1 is furthest along in design, with 65% PS&E documents submitted to Caltrans and the City of 

Antioch in August.  Right of way acquisition is underway for Segment 1 and PG&E is working on design of 

their utilities in this segment, which will need to be relocated prior to construction. 

 

Segment 3A Right of Way sufficiency plans were submitted to Caltrans and the City in July. It is anticipated 

65% PS&E documents will be submitted for review in October or November.  Right of way acquisition for this 

segment began in September. 

 

Segment 2 Right of Way sufficiency plans are anticipated to be submitted to Caltrans in October.  This segment 

continues to pose the most challenges, particularly given the significant utility relocation required. 

 

Segment 3B, the Hillcrest Interchange area, is not proceeding at the same pace as the rest of the project, 

pending resolution of issues related to the future transit station.  At this time, conceptual plans are being 

developed in coordination with station alternatives being considered by the transit project.   

 

Issues/Areas of Concern:   
The project team has had initial discussions with the Regional Water Quality Control Board, Region 5. Issues 

remain related to storm water treatment requirements for this project.   

    

Based on the latest project construction cost estimate, it is estimated that there will be a funding shortfall of 

approximately $37 M that may require phasing some of the interchange improvements.  Furthermore, if receipt 

of the $80 M in ECCRFFA funds earmarked for this project is delayed, further phasing of the project will be 

required which may jeopardize the ability to construct the entire freeway widening and transit median all the 

way to Route 160 by the current goal of 2015.   

 

 

 

 

Projects Completed. 

 

 

 

 

ROUTE 4 WEST 
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a. Caldecott Tunnel Improvement Project (1698)  

 

Sponsor Agency:  CCTA  

 

Project Description:  Construction of a fourth bore between Contra Costa and Alameda Counties.   

 

Current Project Phases:  Final Design (PS&E) for the preferred 2-lane tunnel alternative & right of way.  

 

Project Status:  The design team completed a District submittal on July 31, 2008 for final consistency review 

by Caltrans Headquarters’ engineers.  Project advertisement is expected in February/March 2009.  Three out 

of the four permits for the project and eleven out of fourteen permanent easements required for the 

construction have been secured. 
 

Issues/Concerns:  A concerned Citizens’ group filed a lawsuit under CEQA.  Settlement negotiations with the 

group were not fruitful. The court hearing is scheduled for October 31, 2008.   

 

 

 

 

 

Projects Completed. 

 

 

 

 

a. State Route 4 (e) eBART Corridor Transit Study  

 

Lead Agency:  BART/CCTA  

 

Project Description:  To implement transit improvements in the State Route 4 corridor from the Pittsburg Bay 

Point station in the west to a station in Antioch in the vicinity of Hillcrest in the east.  Options such as a BART 

extension, e-BART, Bus Rapid Transit and express bus service are being evaluated. 

 

Current Project Phase:  Environmental Document/Preliminary Engineering.  BART is the lead agency for 

this phase. 

 

Project Status:  The Draft EIR was released for public review and two public hearings have been scheduled.  

The City of Antioch hearing will be held on October 13
th
 and the City of Pittsburg on October 16

th
.  

 

Work is underway on the preliminary design of the project, environmental clearance, and the development of 

the Ridership Development Plans (RDP).  The policy advisory group (ePPAC) continues to oversee this work.    

 

Coordination work is ongoing between BART and CCTA consultants working on the design of the SR4 

Widening Project.  Meetings have occurred with all parties including Caltrans and MTC to define schedule, 

costs and cash flows by funding source.  The work required for Loveridge is the first focus for BART bridge 

designers and was completed by the end of May to include in the District Final PS&E submittal. 

 

MAJOR ARTERIALS ï SOUTHWEST REGION 

RAIL EXTENSION (BART) 

ROUTE 24 
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The City of Pittsburg has begun preparing the environmental documents for the Railroad Avenue 

Specific Plan and expects to release the Draft EIR in December of this year. They hope to take the 

proposed specific and Final EIR to the City Council for approval in March 2009.  

 

The City of Antioch held a community workshop in September on the Hillcrest Station Specific Plan. 

They hope to release a draft plan in October and have tentatively scheduled a council workshop on the 

draft on October 14. 
 

Issues/Areas of Concern:  None. 

 

 

 

 

 

a. Pacheco Transit Hub (2210)   
  

 Lead Agency:  CCCTA 

 

 Project Description:  Construct a transit hub at Pacheco Blvd. and Blum Road.  The project will relocate and 

expand the existing Park & Ride lot to provide 116 parking spaces and provide six bus bays for express and 

local bus service. 

 

 Current Project Phase:   Design 

 

 Project Status:  A revised PSR/PR was submitted to Caltrans in January 2008. Project received environmental 

clearance in May 2008.   A phase II (65%) design peer review was held on September 26, 2008.  Construction 

is targeted for 2009. 

 

 Issues/Areas of Concern:  None.   

 

 

b. Martinez Intermodal Station ï Phase 2 (2208)  No changes from last month. 

 

Lead Agency:  City of Martinez 

 

Project Description:  Construct replacement landscaping and fencing (due to previous construction of rail 

tracks change) along the south side of Joe DiMaggio Drive between Ferry Street and North Court Street, and 

several other locations. 

 

Current Project Phase:  Construction 

 

Project Status:  Planting along Joe DiMaggio Drive is complete.  Planting near Union Pacific Ozol yard is 

scheduled for construction by Union Pacific in FY 2008-09.  Environmental monitoring and plant maintenance 

continue.  City received $268,141 additional appropriation from other Martinez Measure C projects to 

reimburse PG&E for utility relocation work. 

 

Issues/Areas of Concern:  None. 

 

 

 COMMUTERWAY 
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c. Martinez Intermodal Station ï Phase 3 (2208A)  (No changes from last month) 

 

Lead Agency:  City of Martinez 

 

Project Description:  Project will acquire land north of the railroad tracks, construct new road access to the 

north parking lot, add 425 parking spaces, and build a pedestrian bridge over the tracks. 

 

Current Project Phase:  Right of Way 

 

Project Status:  City received $5.5 million STIP allocation in June 2007 and the Authority appropriated $6 

million in advanced Measure J funds in May 2007.  Right of way clearance activities are ongoing.  

 

Issues/Areas of Concern:  None 

 

 

 

 

 

a. Richmond Transit Village BART Parking Structure (2302)   
 

 Lead Agency:  Richmond Redevelopment Agency 

 

 Project Description:  The project will construct a 785-space parking structure at the Richmond BART station.  

The project will replace surface parking and free up land for building residential units on the east side of the 

station.  Approximately 150 parking spaces will be added at the station when this project is complete. 

 

 Current Project Phase:  Design 

 

 Project Status:  Design is underway using TCRP and Measure C funds and is 65% complete.    Because the 

project needs to be built to BART standards, and BART is reviewing the plans, a peer review will not be held 

for this project.  Construction is targeted for early 2009. 

 

 Issues/Areas of Concern:  Traffic Congestion Relief Program (TCRP) funds may be at risk.  $2.82 million in 

TCRP funds is currently unallocated.   The city obtained an additional $1,000,000 in TCRP funds for increased 

design costs at the CTC its May 29
th
, 2008 meeting. 

 

 

 

 

 

a. Big Break Regional Trail (3112) 

 

Lead Agency:  East Bay Regional Park District 

 

Project Description:  The Big Break Regional Trail connects the shoreline from the Antioch Bridge to 

downtown Oakley and the delta in eastern Contra Costa County.  The trail is part of the newly designated Great 

California Delta Trail.  Measure C funds will be used to construct a bridge over the Vintage Parkway Creek 

Channel and make trail improvements along 1/2 mile of shoreline from Piper Land to the existing trail at Fetzer 

Lane within the Vintage Parkway housing development in Oakley.  The project will construct the bridge first, 

then the trail improvements. 

 

Current Project Phase:  Bridge construction – Trail portion is in design. 

REGIONAL BICYCLE & PEDESTRIAN TRAILS 

 BART PARKING 
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Project Status:  Design is complete for the bridge part of the project using Measure C funds and other grants.  

CCTA Peer Review Committee reviewed the project in April 2007.  Construction contract for bridge portion 

was awarded in January 2008.  Construction is underway. 

 

Issues/Areas of Concern:  N/A 

 

 

 

 

 

a. I-80/Central Avenue Interchange (7003)  
 

 Lead Agency:  CCTA 

 

 Project Description:  To study possible improvements of overall traffic operations at the I-80/Central Avenue 

Interchange and along Central Avenue between Jacuzzi Street and San Pablo Avenue. 

 

 Current Project Phase:  Project Study Report (PSR) 

 

 Project Status:  The team is considering a change of strategy for the project and has been discussing it with 

Caltrans, FHWA, and the cities of El Cerrito and Richmond.  A technical analysis is currently underway to 

evaluate possible next steps. 

 

 Issues/Areas of Concern:  The project scope will have to be adjusted if a new strategy is adopted.  

 

 

b. I-80/San Pablo Dam Road Interchange (7002)   
 

 Lead Agency:  CCTA/City of San Pablo 

 

 Project Description:  Reconstruct existing interchange to provide improved pedestrian and bicycle access. 

 

 Current Project Phase:  Project is in Preliminary Engineering and Environmental Documentation stage. 

 

 Project Status:  Environmental Clearance work started in October 2006.  A public meeting was held on 

December 3, 2007 at the San Pablo City Hall.  A second public meeting is scheduled on October 2, 2008.   

Preliminary design work is being coordinated with an adjacent city improvement project (El Portal Gateway) to 

minimize any “throw away” work. Negotiations to acquire a vacant property impacted by the project are 

underway. 

 

 Issues/Areas of Concern:  The scope of the project, and hence the cost, has increased significantly since the 

development of the Project Study Report.  Significant funding shortfall exists. 

 

c. I-680 /Norris Canyon Carpool/Bus Ramps (8003)  No changes from last month. 
 

 Lead Agency:  CCTA 

 

 Project Description:  To provide direct HOV connector ramps from/to I-680 at Norris Canyon Road. 

 

 Current Project Phase:  Project Study Report (PSR) 

 

MEASURE J PROJECTS 
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 Project Status:  CH2M Hill has been retained by the Authority to prepare the project PSR.    Monthly project 

team meetings with Caltrans and the City of San Ramon staff are underway.  Conceptual plans for the proposed 

HOV connector ramps have been prepared and reviewed, in concept, by Caltrans, FHWA and City of San 

Ramon staff.  Several of the technical studies supporting the PSR have been drafted and are under review by 

Caltrans.  The traffic forecasting study is underway, along with   the project purpose and need statement.  

FHWA Headquarters’ approval for the project design exceptions may be required.  Should that be the case, an 

additional 6 months has been included in the project schedule.  The estimated completion date for the PSR is 

August 2009. 

  

Issues/Areas of Concern:  None.  

 

d. Richmond Parkway Upgrade Study (9001)   
 

 Lead Agency:  CCTA/City of Richmond 

 

 Project Description:  The study will identify issues and costs to upgrade the Richmond Parkway to urban 

oriented standards and expressway standards. 

 

 Current Project Phase:  Study. 

 

 Project Status:  Study is complete.  Cost to upgrade project to expressway standards is in excess of $260 

million, and to urban arterial standard is $94 million.  A presentation was made to the Richmond City Council 

on March 25, 2008.  The Council gave direction to city staff to start discussions with Caltrans regarding 

adoption of the facility as an “urban arterial”.  Caltrans has issued a letter stating that the Department would 

only consider accepting the roadway into the state highway system if it were brought up to expressway 

standards. 

 

 Issues/Areas of Concern:   None 

 

 

e. Ygnacio Valley Road Permanent Restoration ï Phase 2 (New Project 24027) 

 

  Lead Agency:  City of Concord 

 

  Project Description:  The restoration work consists primarily of constructing a pier wall with tieback system 

(protective feature) and repair of the damaged roadway.  There will also be some regarding of the slope in the 

slide area above the roadway to remove depressions and repair damaged Ohlone Trail. Phase 1 of this project, 

which is partially funded with Measure C funds, is scheduled to begin construction this summer.  The City of 

Concord proposes to implement phase 2 in 2009 as the final phase of the permanent restoration work.   

 

  Current Phase:  Environmental/Preliminary Engineering 

 

 Project Status:  The project is currently being redesigned to potentially lower the cost of the project by 

approximately $300,000. The Authority appropriated $500,000 for environmental clearance work and 

preliminary engineering on June 18, 2008.  

 

 Issues/Areas of Concern:  None 

 

 

f. SR4 Bypass: Widen Bypass to 4 Lanes ï Laurel Road to Sand Creek Road (5002)  No changes from last 

month. 

 

Lead Agency:  State Route 4 Bypass Authority 
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Project Description:  Widen the State Route 4 Bypass from 2 to 4 lanes (2 in each direction) from Laurel Road 

to Sand Creek Road.  

 

Current Phase:  Design 

 

Project Status:  Final design is expected to be completed by January 2009, and the project will be ready to be 

advertised for construction in February 2009, subject to available funding.  Right of way acquisition is 

underway. The Authority appropriated $2,983,000 for design and $1,000,000 for right-of-way activities on May 

16, 2007. 

 

Issues/Areas of Concern:  Construction schedule is subject to available funding. 

 

 

g. SR4 Bypass: Sand Creek Road Interchange ï Phase 1 (5003)  No changes from last month. 

 

 Lead Agency:  State Route 4 Bypass Authority 

 

 Project Description:  The project is currently planned to be constructed in two phases: Phase 1 consists of 

constructing the crossover for Sand Creek Road via a single bridge with loop for Westbound Sand Creek Road 

to access the Eastbound Bypass segment. The interchange will have diamond ramps in all quadrants with the 

exception of the southwest quadrant. Phase 1 will be further divided into two stages. Stage 1 will lower the 

existing Sand Creek Intersection by approximately 5 feet. Stage 2 will complete all movements except at the 

southwest quadrant. Phase 2 of the project will construct the southwest quadrant of the interchange. 

 

 Current Phase:  Phase 1/ Stage 2 – Design and Right of Way acquisition 

 

 Project Status:  Phase 1/ Stage 1 – Construction was substantially completed in November 2007; Phase 1/ 

Stage 2 – Final design is expected to be completed by January 2009 and the project would be ready to be 

advertised in February 2009. Phase 1/ Stage 2 – Right of way acquisition is underway. The Authority 

appropriated $3,598,000 for design, $4,500,000 for construction and construction management, and $500,000 

for right-of-way activities on May 16, 2007. 

 

 Issues/Areas of Concern:  Construction schedule is subject to available funding. 

 

 

h. SR4 Bypass: Segments 1 and 3 (5010)  No changes from last month. 

 

 Lead Agency:  State Route 4 Bypass Authority 

 

 Project Description:  Complete the remaining two of three segments planned for the State Route 4 Bypass. 

Segment 1 – Construct a partial interchange at the SR4/SR4 Bypass (SR4BP) junction (no connection from the 

SR4BP to SR160) with six lanes of freeway to Laurel Road and four lanes of freeway to Lone Tree Way. 

Segment 2 exists. Segment 3 – Construct a two-lane expressway which begins at Balfour road and extends 

south approximately 2.6 miles to Marsh Creek Road. Connect back to existing State Route 4 via an improved 

Marsh Creek Road (conventional highway standards), approximately 4 miles. Segment 3 also includes a direct 

connection to Vasco Road. 

  

 Current Phase:   Segment 1 – Complete; Segment 3 – Construction 

 

 Project Status:  Construction is underway and Segment 3 will be open to automobile traffic in October 2008.  

The Authority appropriated $15,000,000 for construction on May 16, 2007, and an additional $10,000,000 for 

construction on November 28, 2007. 
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 Issues/Areas of Concern:  None 

 

 
 

 

 

PROJECT # PROJECT TITLE CONSTRUCTED 

1101 I-680/Burnett Ave. Ramps 1995 

1103 I-680/North Main Street Bypass 1996 

1104 I-680/Stone Valley Road Interchange 1998 

1105 I-680/El Cerro Blvd. I/C Ramp Signalization 1994 

1107 I-680/Fosteria Way Overcrossing 1994 

1108 Route 242/Concord Ave. Interchange 1997 

1113 Route 242 Widening 2001 

1116 I-680 HOV Lanes 2005 

1205 Taylor Blvd./Pleasant Hill Rd./Alhambra Rd. Intersection Imp. 2000 

1209 South Broadway Extension 1996 

1210 Monument Blvd./Contra Costa Blvd./Buskirk Ave. Improvements 1996 

1215 Geary Road Improvements ï Phase 2 2002 

1217 Bancroft/Hookston Intersection 2004 

1218 Buskirk Avenue Improvements 2005 

1300 Richmond Parkway 1996 

1401/1401B SR 4 (E) Willow Pass Grade Lowering 1995 

1402/1402B SR 4 (E) Bailey Rd. Interchange 1996 

1402 Route 4 Landscaping 2005 

1403 Bailey Road to Railroad Avenue Widening and HOV Lanes  2006 

1501 State Route 4 (W) Gap Closure ï Phase 1 2004 

1503 SR 4 (W) Willow Ave. Overcrossing 1996 

1600 Moraga Road Safety Improvements 2005 

1602 Camino Pablo Carpool Lots 1996 

1607 Moraga Way at Glorrietta Blvd. and Camino Encinas 2001 

1608 Moraga Way Safety Improvements 2002 

 COMPLETED PROJECTS 
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PROJECT # PROJECT TITLE CONSTRUCTED 

1609 Moraga Way/Ivy Drive Roadway Improvements 2004 

1611 Mt. Diablo Corridor Improvements 2001 

1612 Moraga Rd. Corridor Improvements 2005 

1621 St. Maryôs Rd. - Phase 2 1999 

1622 Moraga Rd. Structural and Safety Improvements 2005 

1624 Bryant Way/Moraga Way Improvements  2005 

1711 St. Maryôs Road Improvements 1995 

1715 San Ramon Valley Blvd. Improvements ï Phase 1 1996 

1716 Stone Valley Road Circulation Improvements 2006 

1717 Camino Tassajara Circulation  Improvements  

1718 Crow Canyon Rd. Improvements 2001 

1720 San Ramon Valley Blvd. Widening ï Phase 1 1997 

1801 Camino Pablo (San Pablo Dam Corridor) 1996 

2101 BART Extension to Pittsburg/Bay Point 1996 

2206/2206PR I-680/Sycamore Valley Road Park & Ride Lot 1998 

2208 Martinez Intermodal Facility (Phase 1 & 2) Phase 1 – 2001 

Phase 2 - 2006 

2209/2209PR San Ramon Intermodal Transit Facility 1996 

2296 Martinez Bay Trail 2007 

3101 Iron Horse Trail ï Monument Blvd. to Alameda County Line 1994 

3102 Walnut Creek Channel Trail 2002 

3103 Reliez Valley Road Trail ï Phase 2 2003 

3106/3106GL St. Stephens/Bryant Way Trail 1998 

3108 Delta De Anza Trail 2006 

3110 Marsh Creek Trail Overcrossing at SR 4 1997 

 


