




Page 3

I-680 AUXILIARY LANES PROJECT - Segments 1 & 3
PROJECT NO. 1106

 III. Status of Major Consultant/Agency Contracts 
  Changes from Last Quarterly Report:  None.

Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not To 
Exceed Amount

Current
Authorized

Amount

Contingency or 
Uncommitted
Work Order 

Funds

126 6 Closed
Washington Group 

International
Project Approval/ 

Environmental Document 968,928$             968,928$             -$

155 7 Open DMJM + Harris Final Design 2,581,766$          2,581,766$          -$

199 2 Open S & C Engineering Construction Management 1,285,000$          1,285,000$          -$

200 2 Open DMJM + Harris
Design Support During 

Construction 260,000$             260,000$             -$

231 0 Open Watkins & Bortolussi Landscape Construction 1,203,398$          1,203,398$          -$
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SR 4 (E) WIDENING:  RAILROAD AVENUE TO LOVERIDGE ROAD   
PROJECT NO. 1405

 I. Project Schedule  

  Current Project Phase: Preparation of the Plans, Specifi cations and Estimates (PS&E) for the   
  Mainline landscaping design is nearly complete.  Landscape construction is anticipated    
  to begin in spring 2009.

Phase Name

Completed In Progress

Construction

Landscaping

2007 20082005 2006 2009

Project Approval/ 
Environmental

Document

Final Design

Right of Way & 
Utilities

1999 2000 2001 2002 2003 2004

Fund Source

Project
Approval/

Environmental
Document Design

Right of Way & 
Utilities Construction

Construction
Management & 

Engineering Total Note

Measure C 1.2 5.6 19.5 2.8 6 35.1 1

Federal
Earmark 8 8

STIP-RIP 3.2 19.2 3.5 25.9

STIP-IIP 5 5

TCRP 18.5 6.5 25

ECCRFFA 0.6 1.4 2

Total Project 
Cost 1.2 5.6 41.2 42.1 10.9 $101 

Legend:
STIP – RIP: State Transportation Improvement Program/Regional Improvement Program
STIP – IIP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program
ECCRFFA: East Contra Costa Regional Fee and Financing Authority

 II. Current Funding Plan ($ in Millions)  

  Changes from Last Quarterly Report:  None

 Fund Plan Notes:  

 1.   $33.1 M is currently programmed in the Measure C 2005 Strategic Plan.   The proposed 2008   
  Measure C Strategic Plan will fund the $2 M shortfall to complete the remaining project activi-  
  ties including mainline landscaping and right of way closeout.
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Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not To 
Exceed Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

113 1 Closed Mark Thomas & Co.

Project Approval/ 
Environmental

Document 983,209$             983,209$             -$

124 7 Open Contra Costa County
Right of Way 

Acquisition Services 4,960,500$          4,960,500$          -$

128 9 Open Mark Thomas & Co. Final Design 5,178,120$          5,141,120$          37,000$

140 4 Open Jacobs Civil Inc.
Construction
Management 5,865,000$          5,463,594$          401,406$

143 4 Open Mark Thomas & Co.
Design Support 

During Construction 660,000$             660,000$             -$

201 0 Closed
American Civil 

Constructors
Landscape

Construction 489,139$             489,139$             -$

SR 4 (E) WIDENING:  RAILROAD AVENUE TO LOVERIDGE ROAD
PROJECT NO. 1405

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  None.
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SR 4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD 
PROJECT NO. 1406

Phase Name

Completed In Progress

2012

Construction
Pump Plant

Construction
Mainline

2009 20102007 2008 2011

Project Approval/ 
Environmental

Document

Final Design

2006

Right of Way & 
Utilities

2001 2002 2003 2004 2005

 I. Project Schedule  

Current Project Phase:  Project is in the fi nal stages of design.  Final Plans, Specifi cations and 
Estimates (PS&E) are scheduled for submittal to Caltrans Headquarters by the end of September.  
The plans have been modifi ed to incorporate a wider median for future mass transit and the cost 
estimate is currently being updated to refl ect these bid items.  The right of way acquisition sched-
ule has been reviewed with Caltrans who is performing these services for this project.  Right 
of way acquisition is the critical path since new utility easements are required for major PG&E 
facilities that are to be relocated this winter/spring.  New provisions of SB 1210, right of way 
acquisition are already affecting the construction schedule.

Construction of a new pump station is complete.  Major PG&E facility relocations are scheduled 
to occur in late 2008/early 2009 and the mainline construction package will follow in 2009.
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Fund Source

Project
Approval/

Environmental
Document Design

Right of Way & 
Utilities Construction

Construction
Management & 

Engineering Total Note

Measure C 4.0 8.0 0.2 18.7 7.3 38.2

Federal
Earmark 0.7 28.3 29.0

STIP-RIP 8.0 30.0 2.0 40.0

STIP-IIP 3.0 3.0

TCRP 14.0 14.0

Regional
Measure 2 2.4 2.4

BART
(RM1/RM2) 0.8 3.1 10.7 1.2 15.8 1,2

Total Project 
Cost 4.0 11.2 29.0 87.7 10.5 $142.4 3

Legend:
STIP – RIP: State Transportation Improvement Program/Regional Improvement Program
STIP – IIP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program
RM1/RM2: Regional Measure 1 and 2

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:   None.  An update to the cost estimate, including items 
added for eBART, will be completed and reviewed with BART staff by the end of this year.  
Costs for these items are anticipated to be funded from RM1/RM2 funds.

 Fund Plan Notes:  
 1.  Approval of $800,000 BART RM1/RM2 funds for Design was received in January 2008 from   
  MTC.   
 2. Additional funding to provide the wider median is shown to come from the RM1/RM2 funds   
  identifi ed for the eBART extension.  Remaining funds from the original $2.4 M RM2                    
  allocation were approved by MTC for use on the redesign work due to providing the wider   
  median.
 3. The Project Approval/Environmental Document (PA/ED) covers the entire SR-4 (e) corridor   
  from Loveridge Road to SR-160 (projects 1406 and 1407).

SR 4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD
PROJECT NO. 1406
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Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

136 8 Open Parsons

Project Approval/ 
Environmental

Document 4,000,161$      3,980,161$      20,000$

179 3 Open URS Final Design 8,884,914$      8,613,505$      271,409$

181 4 Open Contra Costa County

g y
Acquisition

Services 415,000$         415,000$         -$

197 3 Open PB Americas
Construction
Management 486,200$         486,200$         -$

206 2 Open TranSystems
Design - Team 
Track Facility 122,600$         122,600$         -$

234 1 Open URS

g pp
During

Construction 50,000$           50,000$           -$

SR-4 (E) WIDENING:  LOVERIDGE ROAD TO SOMERSVILLE ROAD
PROJECT NO. 1406

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  Changes from the last quarterly report are highlighted in 
the table below.  Amendment No. 2 to Contract 206 extended the contract term and increased the  
authorized amount by $18,600 to include additional design servies for the UPRR Team Track 
Facility.  An Extra Work Authorization was executed for Contract 197 for additional construction 
management services on the Pump Station construction contract.
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SR 4 (E) WIDENING:  SOMERSVILLE ROAD TO SR 160 
PROJECT NO. 1407/3001 

Phase Name

Completed In Progress

2010

Construction

Final Design

Right of Way & 
Utilities

2013 20142011 2012 2015

Project Approval/ 
Environmental

Document

2001-2005 2006 2007 2008 2009

 I. Project Schedule  

Current Project Phase:  Final design and right of way acquisition.
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Fund Source

Project
Approval/

Environmental
Document Design

Right of Way & 
Utilities Construction

Construction
Management & 

Engineering Total Note

Measure C 14.6 0.8 15.4

Measure J 15.4 3.8 80.5 32.7 132.4

CMIA 65.0 20.0 85.0

STIP-RIP 10.0 10.6 20.6
Federal

Earmark 1.6 1.6

ECCRFFA 80.0 80.0
BART

(RM1/RM2) 37.0 73.0 110.0

$445.0

Measure J 2.9 2.9

STIP-RIP 15.0 15.0

STIP (City) 3.8 0.6 4.4

Shortfall 32.4 4.6 37.0 2

$59.3

BART RM2 1.5 1.5 3

$1.5

Total Project 
Cost 0.0 31.5 51.6 361.9 60.8 $505.8 1

Legend:
CMIA:  Corridor Mobility Improvement Account
STIP – RIP: State Transportation Improvement Program/Regional Improvement Program
ECCRFFA: East Contra Costa Regional Fee and Financing Authority

RM1/RM2:  Regional Measure 1 and 2

Sub-Total SR4 Widening:

Sub-Total Interchange Modification Construction:

Sub-Total eBART Median Structure Design:

SR 4 (E) WIDENING:  SOMERSVILLE ROAD TO SR 160
PROJECT NO. 1407/3001

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:  Changes from the last report are highlighted in the table 
below.  The distribution of Measure J and BART funds for right of way, construction and con-
struction managment were updated, although the totals for each fund source did not change.

 Fund Plan Notes:  
 1.  Funding for Project PA/ED is included in the SR-4 Loveridge to Somersville Project Funding  
  Plan (Project 1406).  The PA/ED covers the entire SR-4 (e) corridor from Loveridge Road to 
  SR-160 (projects 1406 and 1407).
 2. The interchange modifi cations at the A Street and Hillcrest Avenue Interchanges, not included  
  under the freeway widening project, have been separated out in the STIP.  As previously   
  reported, an estimated project shortfall of $37 M is predicted, which may result in a delay in  
  construction of some non-freeway improvements at the interchanges.

(Section II continued on the next page)
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Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

183 - Closed Mark Thomas & Co.
Strategic Planning 

Study 78,432$           78,432$           -$

202 2 Open Mark Thomas & Co. Final Design 6,461,000$      6,461,000$      -$

203 2 Open BFK Engineers Final Design 6,291,000$      6,291,000$      -$

204 2 Open TY Lin International Final Design 11,330,000$    11,330,000$    -$

208 1 Open
Contra Costa County 

Real Property 

g y
Acquisition

Services 2,853,000$      2,853,000$      -$

211 - Open Harris & Associates
Corridor Integration 

Team 2,005,000$      1,905,000$      100,000$

219 - Open PB Americas
Construction
Management 104,000$         94,000$           10,000$

249 - Open
Economic and 

Planning Systems
Transportation

Regional Fee Study 44,500$           39,935$           4,565$

SR 4 (E) WIDENING:  SOMERSVILLE ROAD TO SR 160
PROJECT NO. 1407/3001

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report: None.

 Section II Continued:  
 3. At the request of BART, $1.5 M in RM-2 funds have been added to the project to cover fi nal   
  design of the eBART structures in the median by the Authority’s consultant team.
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 CALDECOTT TUNNEL FOURTH BORE 
PROJECT NO. 1698/1001

Phase Name

Completed In Progress

2009

Construction

Final Design

Right of Way & 
Utilities

2012 20132010 2011 2014

Project Approval/ 
Environmental

Document

2004 2005 2006 2007 2008

 I. Project Schedule  

Current Project Phase:  On July 31, 2008 a set of fi nal plans were submitted to Caltrans Head-
quarters for fi nal review and project advertisement in February 2009.  Right of way (ROW) 
acquistion is nearing completion and ROW certifi cation is expected in December 2008.
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Fund Source

Project
Approval/

Environmental
Document Design

Right of Way & 
Utilities Construction

Construction
Management & 

Engineering Total Note

Measure J 0.4 121.5 1.1 123.0

Federal
Earmark 1.0 1.0

STIP-RIP 2.0 31.0 33.0

STIP-IIP 9.0 5.2 1.1 2.7 18.0

TCRP 10.0 10.0 20.0

RM2 1.5 15.5 32.0 1.0 50.0

CMIA 157.4 17.6 175.0

Total Project 
Cost 20.5 33.1 1.1 342.9 22.4 $420.0 1

Legend:
STIP – RIP: State Transportation Improvement Program/Regional Improvement Program
STIP – IIP: State Transportation Improvement Program/Inter-regional Improvement Program
TCRP: Traffic Congestion Relief Program
CMIA:  Corridor Mobility Improvement Account
RM2: Regional Measure 2

CALDECOTT TUNNEL FOURTH BORE
PROJECT NO. 1698/1001

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:  Changes are highlighted in the table below.  The total 
project cost remains the same.  However, as a result of recently encountered out of scope items, 
the costs for fi nal design and ROW engineering have increased by $4.5 M.  The ROW engineer-
ing budget has increased from $200,000 to $300,000 and has been moved from the design phase 
to the right of way and utilities phase.  The design cost has increased from $28.7 M to $33.1 M.  
Budget for these increases have been taken from the risk contingency being held in the construc-
tion phase. Shifts among various funding sources were necessary to accomdate these changes.  

Changes shown in the PA/ED phase refl ect actual expenditures against the respective fund 
sources.

 Fund Plan Notes:  
 1.  Based on the latest 80th percentile risk-based project cost estimate for the 2-lane alternative.
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Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

175 4 Open Parsons

Project Approval/ 
Environmental

Document - Final 
Design 24,425,000$    24,425,000$    -$

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  On August 28, 2008 two modifi cations to Task Orders 
were issued increasing the current authorized amount by $545,000 in order to encumber newly 
identifi ed tasks/costs.  This is a task order based contract, therefore, the Contract Not To Exceed 
Amount remains the same.  Amendment No. 5 to Contract 175 for a $1 M budget increase will 
be discussed at the October 2008 Authority meeting and is not included in the table below.

CALDECOTT TUNNEL FOURTH BORE
PROJECT NO. 1698/1001
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 I-80/SAN PABLO DAM ROAD INTERCHANGE IMPROVEMENTS
PROJECT NO. 7002

Phase Name

Completed In Progress

20162013 2014 2017

Project Approval/ 
Environmental

Document

2007 2008 2009 2010 2011 2012

Construction

Final Design

Right of Way & 
Utilities

2015

Fund Source

Project
Approval/

Environmental
Document Design

Right of Way & 
Utilities Construction

Construction
Management & 

Engineering Total Note

Measure J 2.0 4.4 6.2 12.6

West County 
Mitigation Fees 7.1 7.1

Local City 0.2 2.8 3.0

STIP-RIP 5.0 5.0 1

TBD 61.4 9.0 70.4

Total Project 
Cost: 2.2 7.2 18.3 61.4 9.0 $98.1 

Legend:
STIP – RIP: State Transportation Improvement Program/Regional Improvement Program

 I. Project Schedule  

Current Project Phase:  The Project Approval/Environmental Document (PA/ED) phase is pro-
gressing.  Draft Environmental Document is expected to be released in early 2009.

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:  None.

 Fund Plan Notes:  
 1.  In June 2008, the Authority agreed to pre-commit $5 M in 2010 STIP for the project in return for  
  using $5 M in Measure J funds for the I-80 Integrated Corridor Mobility Project.
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Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

212 1 Open URS Greiner

Project Approval/ 
Environmental

Document 2,163,030$      2,047,518$      115,512$

I-80/SAN PABLO DAM ROAD INTERCHANGE IMPROVEMENTS
PROJECT NO. 7002

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  None.
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 I-80/CENTRAL AVENUE INTERCHANGE IMPROVEMENTS
PROJECT NO. 7003

Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

214 1 Open PB Americas

Feasibility Study/ 
Project Approval/ 

Environmental
Document 1,571,815$      579,669$         992,146$

 I. Project Schedule  

Current Project Phase:  The project is in the PSR/Feasibility Study Phase, which should be 
completed by the end of 2008.  The schedule for future phases will be determined based on the 
results of this phase.

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:  None.

The project has a Federal Earmark for $2.55 M, as well as $17.8 M in Measure J funding.  The 
project is currently being evaluated to determine a feasible alternative.  Project cost estimates 
will be developed when such an alternative has been identifi ed.

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  $144,920 in contingency funds have been authorized 
to  allow the consultant to continue preparation of the Feasibility Study.  The Contract Not to       
Exceed Amount remains the same.
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I-680/NORRIS CANYON BUS/CARPOOL ON- AND OFF-RAMPS
PROJECT NO. 8003

Contract
No.

Amend
No.

Open/
Closed Agency/Consultant Description

Current
Contract Not 

To Exceed 
Amount

Current
Authorized

Amount

Remaining
Contingency or 
Uncommitted
Work Order 

Funds

213 - Open CH2M Hill Project Study Report 442,000$         407,344$         34,656$

 I. Project Schedule  

Current Project Phase:  A Project Study Report (PSR) is currently being prepared for this project.  
It is anticipated to be completed in August 2009.  A proposed project delivery schedule will be 
prepared as part of the study process.

 II. Current Funding Plan ($ in Millions)  

Changes from Last Quarterly Report:  None.

$32.7 M in Measure J funds is programmed for this project.  The total project cost estimate will 
be developed as part of the Project Study Report effort.

 III. Status of Major Consultant/Agency Contracts  

Changes from Last Quarterly Report:  None.
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