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I-680 AUXILIARY LANES (SEGMENTS 1 & 3) --- LANDSCAPING 

CCO’s GREATER THAN $25,000 
 

(Administered by the Authority)   (CCTA Project No. 1106) 
 

Proj. CCO No. Description of Change Order 
 

1106 8  Iron Horse Trail Lighting at I-680 & Laurel Drive. 

  

This CCO was issued to compensate the contractor to install soffit lighting on 

the I-680 Bridge over the Iron Horse Trail adjacent to Laurel Drive in 

Danville.  The widening of the bridge for the freeway auxiliary lanes and the 

construction of seismic infill walls between the bridge support columns 

significantly reduced the ambient lighting along the Iron Horse Trail as it 

traverses underneath the I-680 Bridge.  Authority staff discussed the situation 

with the design consultant, the Town of Danville, Caltrans, and the East Bay 

Regional Parks District (owner and operator of the trail).  Approval was 

obtained from Caltrans, the Park District, and the Town of Danville to install 

a lighting system for the trail area underneath the freeway bridge.  However, 

it was too late to include this CCO work with the freeway widening and 

bridge construction contract.  Therefore, this CCO work is being included 

with the current Landscaping contract which is currently being administered 

by the Authority.  After installation is complete, the East Bay Regional Parks 

District will be the owner and operator of the trail lighting system.  

 

This CCO amount is $30,001.20 and is funded from the project’s 

Contingency funds. 

 


