a.

PROJECT STATUS REPORT
November 30, 2006

I-680 Auxiliary Lanes (1106)
Lead Agency: CCTA

Project Description: This project will provide auxiliary lanes on the I-680 Corridor from the Diablo Road
Interchange in Danville to the Bollinger Canyon Road Interchange in San Ramon divided into the following
segments: Segment 1, Diablo Road to Sycamore Valley Road. Segment 2, Sycamore Valley Road to Crow
Canyon Road. Segment 3, Crow Canyon Road to Bollinger Canyon Road.

Current Project Phase: Construction of Segments 1 & 3.

Project Status: Construction activities are continuing on this $15 million project at a rapid pace. Construction
began on May 1, 2006 and is now approximately 60% complete. Current construction activities in the Danville
Segment include new retaining walls, sound walls, and the seismic improvements and widening of the freeway
bridge over Laurel Drive. The retaining walls in the Danville Segment are complete as well as the sound walls
with the exception of two small sections. Construction of the new deck of the bridge widening over Laurel
Drive is currently in progress. A minor detour of the Iron Horse Trail in the vicinity of the Laurel Drive
Undercrossing is in place and is necessary to divert the trail users from the bridge construction activities as a
safety measure. Current construction activities in the San Ramon Segment include concrete paving operations
in the northbound direction as well as miscellaneous roadway and freeway ramp work at the Bollinger Canyon
Road and Crow Canyon Road Interchanges. Concrete paving in the Danville Segment will start when all
concrete paving operations are completed in the San Ramon Segment.

Issues/Areas of Concern: None.
I-680/SR 4 Interchange (1117)
Lead Agency: CCTA

Project Description: The ultimate project will provide a three-level interchange with two direct connectors
for the high demand northbound to westbound and southbound to eastbound movements at 1-680 and State
Route 4.

Current Project Phase: Project Report/Environmental Document

Project Status: The draft Environmental Document (ED) was approved by FHWA and Caltrans on May 19,
2006. Caltrans approved the draft Project Report (DPR) on July 31, 2006 and the ED 45 day public review
period ended on September 22, 2006. During the review period, a public hearing was held on August 22, 2006
at the Pacheco Community Center. The project team reviewed the comments received and prepared responses
to the comments for Caltrans review. Following review by Caltrans, the ED and the response to comments will
be sent to FHWA for approval.

Issues/Areas of Concern: None.
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¢. Alhambra Avenue Widening (1203) — Phase 2 (no changes from last month)
Lead Agency: City of Martinez

Project Description: The second phase of the project will install additional lanes, traffic signals and
soundwalls at major intersections on Alhambra Avenue from MacAlvey to SR 4.

Current Project Phase: Design substantially complete.

Project Status: In June 2006, the Authority approved an appropriation of $5,456,499 to start the construction.
The City is waiting for Caltrans and environmental permits. Construction targeted to start in early Spring 2007.

Issues/Areas of Concern: None.

d. Pacheco Boulevard Realignment (1216) (No changes from last month)
Lead Agency: Contra Costa County
Project Description: This project consists of widening of Pacheco Boulevard from Blum Road to Arthur Road
in the Martinez area. Environmental clearance and preliminary design plans for the new project need to be
completed.
Current Project Phase: Environmental clearance.

Project Status: The County is planning to environmentally clear the entire project using County funds.

Issues/Areas of Concern: None.

e. Iron Horse Trail Crossing at Treat Boulevard (1219) (No changes from last month)
Lead Agency: Contra Costa County

Project Description: This project will construct a bicycle/pedestrian bridge along the Iron Horse Trail
alignment crossing Treat Boulevard in the vicinity of Jones Road.

Current Project Phase: Design.

Project Status: Project design started in July 2002. Peer Review of the 65% design plans is complete. Design
is expected to be complete by the end of 2007. ROW clearance activities are underway.

Issues/Areas of Concern: Significant utility relocation is required which has adversely affected the schedule.
Construction is targeted for mid 2007.

f. Commerce Avenue Extension (1214) (No changes from last month)
Lead Agency: Concord

Project Description: The project will extend Commerce Avenue between Pine Creek and Waterworld
Parkway.

Current Project Phase: Design.
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