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 Contra Costa Boulevard Improvements 
  PROJECT # 24026

 

Did You Know? 
Contra Costa Boulevard (CCB) was 

previously known as Contra Costa 

Highway 21 and served the county 

for many years. With the 

construction of I-680, State-aided 

construction was approved to make 

CCB four lanes from Boyd Road to 

Taylor Blvd to serve as a freeway 

bypass while construction of the 

section between Monument and 

Willow Pass Road was completed   in 

1964. 

 

 

Contra Costa Boulevard is the longest regional 
arterial in the City of Pleasant Hill, with an average 
daily traffic volume of over 30,000 vehicles. The 
corridor traverses commercial and business centers 
it the City (e.g. Downtown Pleasant Hill and Sun 
Valley Mall), and it provides vital access to key 
educational facilities (e.g. Diablo Valley College). The 
current roadway configuration was designed back in 
the 1940s and 1960s and is in need of redesign and 
improvement. 
 
The project will greatly improve the overall traffic 
circulation along Contra Costa Boulevard, and 
provide a much needed bike lane along the corridor. 
The improvements will also be designed specifically 
to address the various vehicle/bicycle/pedestrian 
operational issues that currently exist along the 
Contra Costa Boulevard corridor. 
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Project Contra Costa Boulevard Improvements (# 24026)
Sponsor  City of Pleasant Hill 
Subregion Central County                                                                                                          March 16, 2016

Scope  
The project scope consists of intersection geometry
modifications, traffic signal upgrades, sidewalk repair or
installation, ADA curb ramp installation, bike lane
striping, median island modification, street light
replacement and landscape improvements along Contra
Costa Boulevard between Chilpancingo Parkway and 
Viking Drive. 

Status 

 Construction is complete. 

Issues/Areas of Concern 

 None. 
 
 

 Location 

 

Schedule                                                                

Dates
Preliminary Studies/Planning Complete
Environmental Clearance Complete
Design Complete
Right of Way and Utilities  Complete
Construction Complete
Landscaping —

 
 

Funding by Source ($ 000s)                               

Amount
Measure J $1,250
Highway Safety Improvement 
Program (HSIP)

1,200

Local Funds 1,600
TRANSPAC 800
Total $4,850
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