

REVISED 2020 State Transportation Improvement Program (STIP) Schedule

April 18, 2019	Technical Coordinating Committee (TCC) reviews/recommends draft schedule for the 2020 STIP process, application process, screening and scoring criteria, and forms a subcommittee for application evaluations
May 15, 2019	Authority reviews/approves application process, and screening and scoring criteria for the 2020 STIP process and issues the Call for Projects.
June 26, 2019 <u>& July 12, 2019</u>	The California Department of Transportation (Caltrans) presents the draft <u>and subsequent revised draft</u> 2020 STIP Fund Estimate & Guidelines to the California Transportation Commission (CTC).
<u>July 15, 2019</u>	<u>Authority re-issues Call for Projects.</u>
July 12, 2019 <u>August 9, 2019</u>	Applications and draft Project Study Reports (PSRs) or PSR equivalents are due to the Authority.
July 15 – 31, 2019 <u>August 12-23, 2019</u>	STIP Subcommittee reviews and scores applications, and develops a draft project list.
August 14, 2019	CTC adopts STIP Fund Estimate and STIP Guidelines.
August 15, 2019 <u>September 19, 2019</u>	TCC reviews scoring, draft project list, and based on fund estimate, recommends final project list.
September 5, 2019 <u>October 3, 2019</u>	The Administration and Projects Committee (APC) reviews and recommends approval of final project list.
October 4, 2019	Project sponsors submit the final Project Programming Requests (PPR), performance measure analyses, final PSRs or PSR equivalents, resolutions of local support, complete streets checklists, and certifications of assurances to the Authority.

September 18, 2019 <u>October 16, 2019</u>	The Authority Board approves final project list.
October 18, 2019	The Authority submits the final project list, identifies projects requiring project-level performance analysis, and submits Complete Streets Checklists to the Metropolitan Transportation Commission (MTC).
November 1, 2019	The Authority submits the final PPR, final project listing and performance measure analyses, final PSRs or PSR equivalents, resolutions of local support, and certifications of assurances to MTC.
Early December 2019	MTC circulates the draft Regional Transportation Improvement Program (RTIP) for public review.
Late December 2019	MTC approves the 2020 RTIP and submits to CTC.
March 2020	CTC adopts the 2020 STIP.