



**Technical Advisory Committee (TAC)**

Accessible Transportation Strategic Plan

Presented by ATS Plan Staff  
January 21, 2020



1

**AGENDA**

- 1 | Introductions
- 2 | Overview of Funding
- 3 | Project Updates
- 4 | Public Engagement
- 5 | Local Service Evaluation
- 6 | Next Steps


2

2

## PROJECT SCHEDULE

Full Project: July 2019 – October 2020

### November 2019 – January 2020



3

3

## PROJECT SCHEDULE

Full Project: July 2019 – October 2020

### March – October 2020

- Policy Advisory Committee meeting(s)
- Report to Board
- Research Countywide Model Considerations
- PCC/Rider Input Workshop
- Conduct second set of Outreach Workshops
- Conduct telephone townhall meeting
- Draft Final Report with Local Evaluation recommendations and Countywide preferred design
- Prepare Final Report & Implementation Plan
- Board(s) Acceptance/Approval and/or Other Action by appropriate Policy Body(ies)

4

4

## PUBLIC ENGAGEMENT



Stakeholder  
Interviews



Flyer and  
Website



Simple  
Survey



Community  
Based  
Organizations

5

5

## LOCAL SERVICE EVALUATION

### Program Specific Data Review/Analysis

- Profile of Services
  - Overview of what, who, where, how many, how much?
  - Highlight where services are and are not available in County
- Data Request Form

6

6

## NEXT STEPS



Begin Public  
Engagement and  
Outreach



Update on  
service/operational  
data



Update on research  
for Countywide  
Model  
Considerations

7

7

# THANK YOU!



Naomi Armenta

510.506.7586

[narmenta@nelsonnygaard.com](mailto:narmenta@nelsonnygaard.com)

8