CCTA—Administration & Projects Committee September 4, 2008

1-680 AUXILIARY LANES (SEGMENTS 1 & 3) --- LANDSCAPING
CCO’s GREATER THAN $25,000

(Administered by the Authority) (CCTA Project No. 1106)

Proj. CCO No.

1106 6

Description of Change Order

Gore Paving at Southbound 1-680 On-Ramp from Eastbound Crow Canyon

This CCO was issued to compensate the contractor to construct concrete
paving in the gore area at the junction of southbound 1-680 and the
southbound on-ramp from eastbound Crow Canyon Road in San Ramon. The
gore paving work was directed by Caltrans to be included with this
landscaping project and was a condition of approval for the Authority’s
encroachment permit to administer the landscaping project. The gore paving
was inadvertently omitted from the design plans for the Authority’s freeway
auxiliary lanes project which was recently constructed. Therefore, this CCO
work is being included with the current landscaping contract.

This CCO amount is $51,632.19 and is funded from the project’s
Contingency funds.
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